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ESTIMATE RUN 07/16/2019

ESTIMATE SUMMARY 19:49:27

CONTID: C20892         ESTIMATE NO: 0003 PROG 2005

PCN: 20892-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PACKAGE A (I-25 / I-70 / I-76) PERCENT TIME:

PROJECT NO: NHPPR100-250                  

PACKAGE A (I-25 / I-70 / I-76)

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,681,062.80 PARTICIPATING $ $ 557,348.85

AWARD PROJECT AMT: 2,634,897.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,093.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.78

WORK DAYS

WORK DAYS

39.27%

1,628,151.35

557,348.85

557,348.85

541,255.39

$

$

$

$

1,052,911.45

0.00

1,052,911.45

0.00

1,052,911.45

-27,825.34

0.00

1,025,086.11

0.00

AMOUNT DUE 1,025,086.11 541,255.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 541,255.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

44.5 TIME ALLOW: 121

ORIG TIME ALLOW: 121

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/20/2019

02/20/2019

06/29/2019

01/24/2019

01/29/2019

02/19/2019

02/20/2019
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Aggregate Bag 4.000

0.000

208-00035  
 

28.004.000

0.00

150.000

LF  

7.00000

0010 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

2.000

EACH

1,500.00000

0015 Storm Drain Inlet Protection (Type I) 28.000

44.000

208-00051  
 

864.0072.000

528.00

175.000

LF  

12.00000

0020 Sweeping (Sediment Removal) 12.000

19.000

208-00106  
 

4,495.0031.000

2,755.00

110.000

HOUR

145.00000

0025 Removal of Trash 4.000

11.000

208-00107  
 

600.0015.000

440.00

22.000

HOUR

40.00000

0030 *Wildlife Biologist 50.250

27.000

240-00000  
 

3,090.0077.250

1,080.00

150.000

HOUR

40.00000

0035 *Removal of Nests 9.000

3.500

240-00010  
 

900.0012.500

252.00

150.000

HOUR

72.00000

0040 *Mobilization 0.500

0.100

626-00000  
 

125,400.000.600

20,900.00

1.000

L S 

209,000.00000

0045 *Public Information Services (Tier III) 0.300

0.150

626-01103  
 

3,600.000.450

1,200.00

1.000

L S 

8,000.00000

0050 *Modified Epoxy Pavement Marking 0.000

6.800

627-00008  
 

2,006.006.800

2,006.00

20.000

GAL 

295.00000

0055 *Preformed Plastic Pavement Marking (Type II) 0.000

87.500

627-02001  
 

2,100.0087.500

2,100.00

286.000

SF  

24.00000
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

300.000

HOUR

35.00000

0065 *Uniformed Traffic Control 237.500

195.750

630-00003  
 

45,491.25433.250

20,553.75

1,500.000

HOUR

105.00000

0070 *Traffic Control Management 26.000

20.000

630-00012  
 

51,842.0046.000

22,540.00

123.000

DAY 

1,127.00000

0075 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

6.000

EACH

590.00000

0080 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

20.000

EACH

95.00000

0085 *Construction Traffic Sign (Panel Size A) 0.500

0.500

630-80341  
 

95.001.000

47.50

60.000

EACH

95.00000

0090 *Construction Traffic Sign (Panel Size B) 10.000

3.000

630-80342  
 

1,235.0013.000

285.00

41.000

EACH

95.00000

0095 *Construction Traffic Sign (Panel Size C) 2.500

0.500

630-80343  
 

285.003.000

47.50

6.000

EACH

95.00000

0100 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,500.001.000

0.00

5.000

EACH

3,500.00000

0105 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.500

630-80358  
 

1,200.001.000

600.00

4.000

EACH

1,200.00000

0110 *Drum Channelizing Device 3.000

0.000

630-80360  
 

105.003.000

0.00

50.000

EACH

35.00000
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Cone 27.500

22.500

630-80380  
 

550.0050.000

247.50

500.000

EACH

11.00000

0120 *Stackable Vertical Panels 14.000

7.000

630-80393  
 

525.0021.000

175.00

80.000

EACH

25.00000

0125 *Mobile Attenuator 1.000

0.000

630-85020  
 

53,000.001.000

0.00

2.000

EACH

53,000.00000

0130 Night Work Lighting 0.350

0.150

632-00000  
 

11,500.000.500

3,450.00

1.000

L S 

23,000.00000

0135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0140 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0150 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

600.000

F A 

1.00000

0155 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 313,911.2579,207.25962,420.00CURRENT AMT0200 $ $ $

CAT NO0300 E-17-OA 

0160 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

80.000

SY  

75.00000
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0300 E-17-OA 

0165 *Remove Concrete Pavement (Planing) (Special) 0.000

254.000

202-00217  
 

8,382.00254.000

8,382.00

254.000

SY  

33.00000

0170 *Removal of Asphalt Mat (Planing) (Special) 0.000

121.000

202-00246  
 

2,057.00121.000

2,057.00

121.000

SY  

17.00000

0175 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0180 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

0.000

LF  

156.00000

0185 *Concrete Pavement (12 Inch) (Special) 0.000

0.000

412-01255  
 

0.000.000

0.00

80.000

SY  

207.00000

0190 Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

0.000.000

0.00

80.000

LF  

15.00000

0195 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

149.000

LF  

10.00000

0200 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

316.800

519-03035  
 

15,998.40316.800

15,998.40

708.000

SY  

50.50000

0205 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

225.800

519-03055  
 

22,354.20225.800

22,354.20

546.500

CF  

99.00000

0210 Concrete (Patching) 0.000

0.200

601-06100  
 

640.000.200

640.00

0.200

CY  

3,200.00000

0215 Structural Concrete Coating 0.000

10.000

601-40300  
 

300.0010.000

300.00

10.000

SY  

30.00000
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0300 E-17-OA 

0220 Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

0.000

LF  

245.00000

CAT 49,731.6049,731.60126,486.50CURRENT AMT0300 $ $ $

CAT NO0301 E-17-OB 

0225 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0230 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

6.000

LF  

180.00000

0235 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0240 Bridge Expansion Device (Gland) (0-4 Inches) 0.000

56.000

518-01060  
 

4,200.0056.000

4,200.00

56.000

LF  

75.00000

0245 Sawing and Sealing Bridge Joint 0.000

166.000

518-03000  
 

1,660.00166.000

1,660.00

168.000

LF  

10.00000

0250 *Place Thin Bonded Overlay (Polyester Concrete) 522.500

186.500

519-03035  
 

35,804.50709.000

9,418.25

709.000

SY  

50.50000

0255 Furnish Thin Bonded Overlay (Polyester Concrete) 454.200

136.300

519-03055  
 

58,459.50590.500

13,493.70

590.500

CF  

99.00000

0260 Concrete (Patching) 0.700

0.000

601-06100  
 

2,240.000.700

0.00

2.000

CY  

3,200.00000

0265 Structural Concrete Coating 21.000

0.000

601-40300  
 

630.0021.000

0.00

21.000

SY  

30.00000
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0301 E-17-OB 

0270 Bridge Rail Type 4 (Special) 0.000

0.000

606-10405  
 

0.000.000

0.00

6.000

LF  

405.00000

CAT 111,376.0028,771.95119,066.00CURRENT AMT0301 $ $ $

CAT NO0302 E-17-OF 

0275 *Remove Concrete Pavement (Planing) (Special) 0.000

254.000

202-00217  
 

8,382.00254.000

8,382.00

254.000

SY  

33.00000

0280 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0285 Removal of Guardrail Type 4 0.000

4.000

202-01140  
 

624.004.000

624.00

4.000

LF  

156.00000

0290 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

190.000

LF  

10.00000

0295 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

298.600

519-03035  
 

15,079.30298.600

15,079.30

709.000

SY  

50.50000

0300 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

209.000

519-03055  
 

20,691.00209.000

20,691.00

506.800

CF  

99.00000

0305 Structural Concrete Coating 0.000

3.000

601-40300  
 

90.003.000

90.00

3.000

SY  

30.00000

0310 Guardrail (Special) 0.000

4.000

606-00900  
 

980.004.000

980.00

4.000

LF  

245.00000

CAT 45,846.3045,846.3097,953.70CURRENT AMT0302 $ $ $

CAT NO0303 E-17-OG 

0315 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

40.000

SY  

75.00000
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0303 E-17-OG 

0320 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0325 *Removal of Asphalt Mat (Planing) (Special) 3.000

0.000

202-00246  
 

51.003.000

0.00

3.000

SY  

17.00000

0330 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0335 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

330.000

SY  

25.00000

0340 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

25.000

TON 

265.00000

0345 *Concrete Pavement (12 Inch) (Special) 0.000

0.000

412-01255  
 

0.000.000

0.00

40.000

SY  

207.00000

0350 *Polyurethane Slab Jacking 2,406.000

0.000

412-05100  
 

14,436.002,406.000

0.00

2,406.000

LB  

6.00000

0355 Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

0.000.000

0.00

40.000

LF  

15.00000

0360 Sawing and Sealing Bridge Joint 0.000

165.000

518-03000  
 

1,650.00165.000

1,650.00

165.000

LF  

10.00000

0365 *Place Thin Bonded Overlay (Polyester Concrete) 522.500

186.500

519-03035  
 

35,804.50709.000

9,418.25

709.000

SY  

50.50000
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0303 E-17-OG 

0370 Furnish Thin Bonded Overlay (Polyester Concrete) 408.700

141.200

519-03055  
 

54,440.10549.900

13,978.80

549.900

CF  

99.00000

CAT 114,763.6025,047.05141,518.60CURRENT AMT0303 $ $ $

CAT NO0304 E-17-OI 

0375 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

40.000

SY  

75.00000

0380 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

207.000

SY  

33.00000

0385 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

166.000

SY  

17.00000

0390 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

25.000

SY  

110.00000

0395 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

34.000

LF  

222.00000

0400 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

13.000

LF  

156.00000

0405 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

135.000

SY  

25.00000

0410 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

7.000

TON 

265.00000

0415 *Concrete Pavement (12 Inch) (Special) 0.000

0.000

412-01255  
 

0.000.000

0.00

40.000

SY  

207.00000
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0304 E-17-OI 

0420 Polyurethane Slab Jacking 0.000

0.000

412-05100  
 

0.000.000

0.00

1,989.000

LB  

6.00000

0425 Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

0.000.000

0.00

40.000

LF  

15.00000

0430 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

34.000

LF  

260.00000

0435 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

124.000

LF  

10.00000

0440 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

578.000

SY  

50.50000

0445 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

502.000

CF  

99.00000

0450 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

5.000

CY  

1,500.00000

0455 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

10.000

SY  

30.00000

0460 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

213.000

LB  

2.00000

0465 Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

13.000

LF  

245.00000
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0304 E-17-OI 

0470 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.330

L S 

10,000.00000

CAT 0.000.00154,701.00CURRENT AMT0304 $ $ $

CAT NO0305 E-17-OK 

0475 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

194.000

SY  

33.00000

0480 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

466.000

SY  

17.00000

0485 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

32.000

SY  

110.00000

0490 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

8.000

LF  

156.00000

0495 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

140.000

LF  

10.00000

0500 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

711.000

SY  

50.50000

0505 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

620.000

CF  

99.00000

0510 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

6.000

SY  

30.00000

0515 Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

8.000

LF  

245.00000

CAT 0.000.00119,917.50CURRENT AMT0305 $ $ $
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0306 E-17-OL 

0520 *Remove Concrete Pavement (Planing) (Special) 0.000

254.000

202-00217  
 

8,382.00254.000

8,382.00

254.000

SY  

33.00000

0525 *Removal of Asphalt Mat (Planing) (Special) 0.000

1,151.000

202-00246  
 

19,567.001,151.000

19,567.00

1,151.000

SY  

17.00000

0530 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

0.000

LF  

180.00000

0535 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

40.000

SY  

110.00000

0540 Removal of Guardrail Type 4 0.000

8.000

202-01140  
 

1,248.008.000

1,248.00

8.000

LF  

156.00000

0545 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

170.000

LF  

10.00000

0550 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

531.600

519-03035  
 

26,845.80531.600

26,845.80

962.000

SY  

50.50000

0555 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

371.800

519-03055  
 

36,808.20371.800

36,808.20

651.200

CF  

99.00000

0560 Structural Concrete Coating 0.000

9.000

601-40300  
 

270.009.000

270.00

9.000

SY  

30.00000

0565 Guardrail (Special) 0.000

8.000

606-00900  
 

1,960.008.000

1,960.00

8.000

LF  

245.00000
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0306 E-17-OL 

0570 Bridge Rail Type 4 (Special) 0.000

0.000

606-10405  
 

0.000.000

0.00

6.000

LF  

405.00000

CAT 95,081.0095,081.00153,006.80CURRENT AMT0306 $ $ $

CAT NO0307 E-17-OM 

0575 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0580 *Removal of Asphalt Mat (Planing) (Special) 7.000

0.000

202-00246  
 

119.007.000

0.00

7.000

SY  

17.00000

0585 Removal of Portions of Present Structure (Class 1) 0.500

0.000

202-00450  
 

55.000.500

0.00

0.500

SY  

110.00000

0590 Removal of Portions of Present Structure (Class 2) 6.600

14.800

202-00453  
 

3,745.0021.400

2,590.00

21.400

SY  

175.00000

0595 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

325.00000

0600 Removal of Guardrail Type 4 6.000

0.000

202-01140  
 

936.006.000

0.00

6.000

LF  

156.00000

0605 Sawing and Sealing Bridge Joint 0.000

178.000

518-03000  
 

1,780.00178.000

1,780.00

178.000

LF  

10.00000

0610 *Place Thin Bonded Overlay (Polyester Concrete) 405.000

557.000

519-03035  
 

48,581.00962.000

28,128.50

962.000

SY  

50.50000

0615 Furnish Thin Bonded Overlay (Polyester Concrete) 305.500

395.800

519-03055  
 

69,428.70701.300

39,184.20

701.300

CF  

99.00000
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0307 E-17-OM 

0620 Concrete Class DR 0.800

2.100

601-03057  
 

4,350.002.900

3,150.00

2.900

CY  

1,500.00000

0625 Structural Concrete Coating 5.000

0.000

601-40300  
 

150.005.000

0.00

5.000

SY  

30.00000

0630 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.00000

0635 Guardrail (Special) 6.000

0.000

606-00900  
 

1,470.006.000

0.00

6.000

LF  

245.00000

CAT 138,996.7074,832.70138,996.70CURRENT AMT0307 $ $ $

CAT NO0308 E-17-ON 

0640 *Remove Concrete Pavement (Planing) (Special) 152.000

148.000

202-00217  
 

9,900.00300.000

4,884.00

300.000

SY  

33.00000

0645 Removal of Portions of Present Structure (Class 1) 0.500

0.000

202-00450  
 

55.000.500

0.00

0.500

SY  

110.00000

0650 Removal of Guardrail Type 4 14.000

0.000

202-01140  
 

2,184.0014.000

0.00

14.000

LF  

156.00000

0655 Sawing and Sealing Bridge Joint 0.000

221.000

518-03000  
 

2,210.00221.000

2,210.00

221.000

LF  

10.00000

0660 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

1,254.000

519-03035  
 

63,327.001,254.000

63,327.00

1,254.000

SY  

50.50000

0665 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

890.000

519-03055  
 

88,110.00890.000

88,110.00

890.000

CF  

99.00000
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0308 E-17-ON 

0670 Structural Concrete Coating 0.000

10.000

601-40300  
 

300.0010.000

300.00

10.000

SY  

30.00000

0675 Guardrail (Special) 14.000

0.000

606-00900  
 

3,430.0014.000

0.00

14.000

LF  

245.00000

CAT 169,516.00158,831.00169,516.00CURRENT AMT0308 $ $ $

CAT NO0309 E-17-OP 

0680 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

1,247.000

SY  

17.00000

0685 Removal of Portions of Present Structure (Class 2) 17.000

0.000

202-00453  
 

2,975.0017.000

0.00

105.000

SY  

175.00000

0690 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

9.000

SY  

325.00000

0695 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

66.000

LF  

222.00000

0700 Removal of Guardrail Type 4 14.000

0.000

202-01140  
 

2,184.0014.000

0.00

24.000

LF  

156.00000

0705 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

258.000

SY  

25.00000

0710 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

80.000

TON 

265.00000

0715 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

122.000

LF  

23.00000
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0309 E-17-OP 

0720 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

987.000

SY  

14.00000

0725 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

66.000

LF  

260.00000

0730 Concrete Class DR 2.600

0.000

601-03057  
 

3,900.002.600

0.00

23.000

CY  

1,500.00000

0735 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

18.000

SY  

30.00000

0740 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,456.000

LB  

2.00000

0745 Guardrail (Special) 14.000

0.000

606-00900  
 

3,430.0014.000

0.00

24.000

LF  

245.00000

0750 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.330

L S 

10,000.00000

CAT 12,489.000.00169,461.00CURRENT AMT0309 $ $ $

CAT NO0310 E-17-PV 

0755 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

4.000

LF  

180.00000

0760 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

66.000

SY  

1,270.00000

0765 Guardrail Type 7 (Precast) 0.000

0.000

606-99999  
 

0.000.000

0.00

100.000

LF  

114.00000
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PCN: 20892-BID    ESTIMATE RUN 07/16/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0310 E-17-PV 

0770 Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

0.000.000

0.00

61.000

LF  

37.00000

CAT 0.000.0098,197.00CURRENT AMT0310 $ $ $

CAT NO0311 E-17-PD 

0775 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

103.000

LF  

222.00000

0780 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

20.000

LF  

75.00000

0785 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

4,087.000

LB  

9.00000

0790 *Temporary Bridge Deck 0.000

0.000

509-08121  
 

0.000.000

0.00

103.000

LF  

800.00000

0795 Bridge Expansion Device (Greater Than 4 In)(Install 
Only) 

0.000

0.000

518-01109  
 

0.000.000

0.00

103.000

LF  

435.00000

0800 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

42.000

LF  

10.00000

0805 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

20.000

CY  

1,500.00000

0810 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

6.000

SY  

30.00000

0815 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,534.000

LB  

2.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:49:27

CUMULATIVE
AMOUNT

CAT NO0311 E-17-PD 

0820 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.340

L S 

10,000.00000

CAT 0.000.00227,422.00CURRENT AMT0311 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0825 Sanitary Facility 1.000

0.000

620-00020  
 

1,200.001.000

0.00

2.000

EACH

1,200.00000

CAT 1,200.000.002,400.00CURRENT AMT0400 $ $ $

$ 1,052,911.45557,348.85$2,681,062.80$CURRENT AMTPROJECT TOTAL


